				-0	7. °0,	7. ~0. 'Vo	7. °0,	7. °0.	7. °0.	1. Vo	7. 6	7. Vo	24. VQ	4. Vc	7. ^V Q	4. ^V O	7. Və
Phases	Task	Start date	End date	1.1	W. (6.	6.	1.1	8.	VV.	12.	√ 3.	Vy.	7 8.	√ 8.	10.	
Project Duration		1 nov.	18 nov.														
Client Meeting		1 nov.	1 nov.														
Project Planning		4 nov.	4 nov.														
The Company's Products																	
	Suitable/ajustable image size of the product	4 nov.	4 nov.														
	Description with easy concept	4 nov.	4 nov.			Α											
	Readable font	5 nov.	5 nov.				a										
	Suitable fontsize	5 nov.	5 nov.				a										
	Indicate where the error occure	4nov.	6 nov.														
	Greater contrast between the color of the price and the background	6 nov.	6 nov.														
	Provide currency	6 nov.	6 nov.														
	Provide more specific and detail information about the deliver/return policy	6nov.	7 nov.														
About the Company																	
	Make map active	7 nov.	7 nov.														
	Go through the company's history, check out for any missing parts	7 nov.	8 nov.														
Products Process																	
	Edit video, important content missing og forgotten	7 nov.	8 nov.														
	Provide more information and pictures of the ingredients	4 nov.	13 nov.			В					b	b	b				
Testing		13 nov.	15 nov.														
Client Meeting		15 nov.	15 nov.														
Launch		18 nov.	18 nov.														
Resources:																	
PM - Project Manager	The symbol 'a or b' indicate that the event is depended on the symbol 'A	A or B'															
P - Photografer																	
TR - Textwriter																	
FED - Frontend-Developer																	
BED - Backend-Developer																	